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AGENDA

Teleconference Number: 1-888-786-7361, code: 568558

Call to Order
1.  *Approval of Capital Project at Eastern WV Community and Technical College............ pg 1
Il. Next Meetings

Joint Planning Meeting with WV Higher Education Policy Commission

Date: June 21, 2007

Location: Oglebay Resort and Conference Center
Wheeling, West Virginia

Time: 1:30 pm

Regular Meeting of the WV Council for Community and Technical College Education

Date: June 22, 2007

Location: Oglebay Resort and Conference Center
Wheeling, West Virginia

Time: 9:00 am

M. Adjournment



WV Council for Community and Technical College Education
Meeting of May 25, 2007

ITEM: Approval of Capital Project

INSTITUTION: Eastern West Virginia Community and
Technical College

RECOMMENDED RESOLUTION: Resolved, That the West Virginia Council for
Community and Technical College Education
approves Eastern West Virginia Community
and Technical College’s request to award a
construction contract to G&G Builders, Inc. for
the base bid of $5,440,000.

Further Resolved, That Eastern West Virginia
Community and Technical College may not
spend the uncommitted balance of $728,809
until the Hardy County Rural Development
Authority provides the necessary funding to
construct a permanent access road and extend
utilities to the building site without prior
approval of the Council.

STAFF MEMBER: Richard Donovan
BACKGROUND:

Eastern West Virginia Community and Technical College received bids for the new
Classroom, Laboratory and General Support Building on February 15, 2007 (see Table
1). The low base bid of $5,440,000 for Bid Package No. 1 was submitted by G&G
Builders, Inc., Scott Depot, West Virginia. The bid was approved by the Council on
March 7, 2007.

After concerns emerged regarding the number of classrooms compared to the amount
of administrative space in the new facility, the Council rescinded approval on March 16,
2007. As a result, the architect was requested to provide a design with additional
classrooms. The redesign resulted in an increased number of classrooms from seven
to ten. In addition, an extension of the bid quote from G&G Builders was extended to
May 30, 2007.

After the Council rescinded approval, several new members were appointed to
Eastern’s Board of Governors, and the Board was charged with examining different
alternatives for a facility, one of which included purchasing the HARCO Building, the
facility now leased by the college.



Ms. Peggy Hawse, Chair of the Board of Governors, will be available to discuss the
recommendation of the Board, and Mr. John Harris, Project Architect and Principal with
Bastian & Harris Architects, will be available to address questions regarding the
redesign of the facility.

The recommendation is to approve the resolution as stated.



Bastian & Harris, Architects

300 Summers Street, Suite 1200
Charleston, WV 25301-1630
304/342-2151 -- 304/342-2197 (Fax)

2/15/2007 @ 2:00 pm

BID PACKAGE #1

Table 1

BID TABULATION FORM

Classroom / Laboratory / General Support Building
Eastern West Virginia Community & Technical College
Moorefield, West Virginia

" Alternate No. 1 Alternate No. 2 |Alternate No. 3 |Alternate No. 4 [Alternate No. 5
Contractor Base Z [|Standing Seam  |Roof Cupola Lightning Service Drive, [Rear Terrace
Proposal e Metal Roofing in Protection Staff and Bus [Seating Walls Base Bid + | Base Bid + | Base Bid + | Base Bid + Base Bid+
I |Lieu of Asphalt System Parking, and  [and Site Alt. 1 Alt1+Alt. 2 | Altlthru3 | Altlthru4 | Altlthru5
§ Shingles Turnaround Amenities
8 Paving
BBL Carlton, LLC 5,845,000.00 | 312 38,800.00 77,000.00 22,000.00 49,000.00 48,000.00
5,883,800 5,960,800| 5,982,800 6,031,800 6,079,800
G & G Builders 5,440,000.00 | 260 335,000.00 53,000.00 21,000.00 49,000.00 16,000.00
5,775,000 5,828,000| 5,849,000 5,898,000 5,914,000
Harbel Construction 5,544,000.00 | 420 67,150.00 55,150.00 18,100.00 20,350.00 58,900.00
5,611,150 5,666,300| 5,684,400 5,704,750 5,763,650
\évor:g'c‘:grz’“:'necr 6,100,000.00 | 365 52,500.00 66,500.00 23,500.00 45,000.00 45,500.00
T 6,152,500 6,219,000] 6,242,500 6,287,500 6,333,000






